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Project: AFIP – Restore HVAC System  

Location of Work: Walter Reed Army Medical Center – Washington, DC   

Name of Contractor: John J. Kirlin, Inc. (SPD) 

Contract Number: DACA87-97-D-0038, Task Order: 43 

Date: 7 November 2003, Friday 

Weather:     Sunny 

Temperature:      Minimum:       48 oF              

                              Maximum:      68 oF                                  
 
 
Work performed by contractor:  

• Installation of Branches and Tie-ins for CW, HW & HWR (HZ & LZ) 

• Testing of Mains and Branches for HPS, HPR, LPS and LPS-Pure 

• Stainless Steel Piping in B048 (South) 

• Installation of Branches and Tie-ins for Vacuum and Compressed Air 

• Spot Insulation in B048 and B032 

• Testing of Mains and Branches for HWS, HWR, CHWS, & CHWR 

• Set Condensate Pumps 
 
 
Personnel on Site: John J. Kirlin, Inc. (JJK) 

Subcontractors: Kelly Generators, S. B. Construction, JJK-Steamfitters, JJK-Plumbers, TBN 
 
 
Superintendent:  Wayne Conley, Coakley Williams 
 
 
Contractor Quality Control: Rodney Weyant, Project Manager, JJK  

 
Discussions with Contractors:  

I. Progress of Work. 
 
 
Significant Equipment on Site: None. 
 
 
Deliberate Inspections made by QA Representative: Steam System Schematic (Per Dwg M6.1) 
 
 
Verbal Instructions/Discussions: None. 
 
 
Punch-list Items: None. 
 
 
Safety violations / Corrective measures taken:   

• “Hard Hat areas are those with potential hazard of head injury: all Construction areas are 
considered hard hat areas.” (Per EM 381-1-1, 05.D.01.a)/ The individual promptly put the Hard 
Hat on. 

   
 
Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, 
AFIP Project Officer.  
 
 
Name: Willie L. Smith, Jr.                                             Signature: 

 U.S. Army Corps of Engineers, Baltimore District 
 Quality Assurance Representative 
             


